
Progress Report    7/13/16-10/11/16

Project #15-1079, Crescent Creek Culvert Feasibility Study

Submitted by Kristin Williamson on 10/11/2016 Accepted by Amee Bahr on 10/24/2016

CONTACTS

Kristin Williamson

kristinw@spsseg.org
Project Contact:South Puget Sound SEGPrimary Sponsor:

Lead Entity: West Sound Watersheds LE

Amee Bahr

Amee.Bahr@rco.wa.gov
RCO Grant Manager:Rec. and Conserv. OfficeManaging Agency:

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 12/31/2017

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $56,500.00 $56,500.00(0%) (85%) (85%)

Salmon State Projects: $56,500.00 $0.00 $0.00(85%) (0%) (0%)

Sponsor Match: $10,000.00 $10,000.00 $10,000.00(15%) (15%) (15%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$66,500.00 $66,500.00 $66,500.00

$0.00 

$56,500.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No

PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

No

2 of 5 Describe the work accomplished during this reporting 

period.

Ground based topographic survey and geotechnical 

borings were completed. Data loggers recording 

temperature and water surface elevation were 

deployed. Cultural resource monitoring was 

completed during ground disturbing activities; no 

culturally significant artifact were discovered. A 

monitoring report is attached.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No

4 of 5 Tell us about work planned for the next reporting period. Conceptual design alternatives will be developed 

and evaluated by project stakeholders.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 12/09/2015 X

Data Gathering Started 04/01/2016 X

RFP Complete/Consultant Hired 06/30/2016 X

Progress Report Submitted 06/30/2016 X

Annual Project Billing 07/31/2016 X

Cultural Resources Complete 11/01/2016 Monitoring required of 

GDA as described in 

PRISM attachments

X

Progress Report Submitted 12/01/2016 X

Draft Plan to RCO 12/31/2016 Alternatives Assessment

Special Conditions Met 02/28/2017 DNR Coordination on 

Reviewing Alternatives

Draft Design to RCO 05/01/2017 Conceptual Designs

Progress Report Submitted 06/01/2017

Annual Project Billing 07/31/2017

Final Plan to RCO 12/31/2017 Feasiblity Study per 

Manual 18 Appendix D-1 

+ Conceptual Designs 

for preferred alternative

Final Report in PRISM 12/31/2017

Agreement End Date 12/31/2017 All expenses must be 

incurred by this date.

Final Billing to RCO 02/28/2018

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Nationwide Permit 09/10/2018

Endangered Species Act 

Compliance [ESA]

09/10/2018

Hydraulics Project Approval 

[HPA]

09/10/2018

Cultural Assessment [Section 

106]

09/10/2018
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